COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 99 ANNUAL PROJECT REPORT PROJECT NUMBER: CAP-6-Weeds

l. Project Title:

Weed management on lands acquired and/or restored for endangered fishes.
. Principal Investigator

Pat Nelson

U.S. Fish and Wildlife Service
P.O. Box 25486, DFC
Denver, CO 80225
303-236-2985 Ext 226
303-236-0027 FAX
Pat_Nelson@fws.gov

1. Project Summary:

The purpose of this project is to develop and implement a plan for prevention, detection, and
management of noxious weeds on lands and easements acquired and/or restored by the Recovery
Program. (recommended by the Management Committee at the August 12-13, 1998 meeting).
All the necessary materials have been compiled, but the plan has yet to be devel oped.

V.  Study Schedule:
Initial Year: 1999
Final Year:  Ongoing

V. Relationship to RIPRAP:

-GENERAL RECOVERY PROGRAM SUPPORT ACTION PLAN

ACTIVITY II. RESTORE HABITAT

ACTIVITY VI. INCREASE PUBLIC AWARENESS AND SUPPORT
FOR THE ENDANGERED FISHES AND THE
RECOVERY PROGRAM

-GREEN RIVER ACTION PLAN: MAINSTEM

ACTIVITY II. RESTORE HABITAT
I1.A.2. Acquire interest in high-priority flooded bottomland
habitats.
I1.A.3. Implement levee removal strategy & high-priority
Sites.
-COLORADO RIVER ACTION PLAN: MAINSTEM
ACTIVITY II. RESTORE HABITAT
1.A.4. Develop and implement levee removal strategy at

high-priority sites.
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VI.

VII.

VIII.

XI.

[1.A.5. Acquire interest in high-priority flooded bottomland
habitats.
-GUNNISON RIVER ACTION PLAN: MAINSTEM
ACTIVITY II. RESTORE HABITAT
1.A.2. Develop and implement levee removal strategy at
high-priority sites.
1.A.3. Acquire interest in high-priority flooded bottomland
habitats.

Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

Development of the plan is behind schedule. Weed management experts have been
contacted to identify state-of-the-art detection, prevention, and management techniques.
Contacts have included Boyd Kitchen (USU Coop Extension Service); Milt Billings
(Uintah County Weed Supervisor); Tamara Naumann (NPS Dinosaur National
Monument Botanist); Pat Arbiter (BR-GJ); and Carol Spurrier (BLM noxious weed
coordinator). Severa individuals mentioned that the Y ellowstone National Park weed
management plan was as close to state-of-the-art as far asthey knew. A copy of that plan
has been obtained as atemplate. Art Roybal (WAPA) provided some reference materids
that will prove useful for incorporation into the plan. And Dan Alonso provided a copy
of the draft planthat will be used for the ONWR. As soon as possible, the materials will
be synthesized into a draft plan for peer review and for review by the Recovery Program.

Recommendations:
None.
Project Status:

Behind schedule. It ishoped to have adraft completed for review by spring 2000.

FY 99 Budget:

A. Funds Provided: $22.7K

B. Funds Expended: $0

C. Difference: $22.7K

D. Percent of the FY 99 work completed: ~50%

E. Recovery Program funds spent for publication charges: N/A

Status of Data Submission (where applicable): N/A

Signed: Pat Nelson 12-8-99
Project Manager Date
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